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SECTION 1 
PROJECT SPECIFIC INFORMATION 

 
1.01  Planned Improvements.  The general planned improvement is: 
                                                                 
Identify and design modifications to the intersection of Interstate 70 (I-70) and Blue River Parkway 
(US 6 / US 9). 
 
1.02  Project Goal.  This project is intended to produce the following improvements: 

� Improved mobility (pedestrian and vehicular) 
� Improved safety 

 
1.03 Project Location.  This project is located along I-70 (approx. MP 205.0), US 6 (approx. MP 
208.7 ), and US 9 (approx. MP 101.6 ).   
                                                                 
1.04 Project Cost.  The design costs of this project are estimated at $2,500,000. 

 
1.05 Work Duration.  The time period for the work described in this scope is approximately 730 
calendar days. 

 
1.06 Consultant Responsibility.  Though this project is anticipated to be environmentally cleared 
through the National Environmental Policy Act (NEPA) as a Categorical Exclusion, the consultant 
will perform an all encompassing scoping of the project and prepare a written recommendation of 
activities that coincide with the Project’s Cost, Goal, and Planned Improvements. 

 
The Consultant will aid the Colorado Department of Transportation (CDOT) in preparation the 
necessary NEPA documentation to clear the recommended project environmentally.  
 
After gaining Federal Highway Administration (FHWA) and CDOT concurrence on the 
recommendations, the Consultant is responsible for developing a complete (plans, specifications, 
and cost estimate) package for advertisement of recommended improvements.  The work will 
included (but not be limited to) the design of a roadway and interchange improvements, structural 
and retaining wall design, and lighting.   
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1.07 Work Product.  The Consultant work products are:  

� Feasibility Report 
� Reports (Drainage, Structure Selection, Traffic, and Constructability) 
� Traffic Analysis 
� Field Inspection Review (FIR) Plans 
� Final Office Review (FOR) Plans 
� Critical Path Method (CPM) Schedule 
� Financial Drawdown Schedule tied to CPM Schedule 
� AD Plans, Specifications, Cost Estimate 
� 1601 Application 

 
Detailed work product requirements are described in the following sections and in Part 2. 
 
1.08 Work Product Completion.  All submittals must be accepted by the CDOT Contract 
Administrator or their designee. 

 
1.09 Additional Project Information.  Additional information regarding this project is included 
in the following documents: 
 � I-70 Mountain Corridor Draft Programmatic Environmental Impact Statement (I-70 

DPEIS) 
 � Traffic Impact Studies 
 
Copies of these documents may be obtained from the CDOT Contract Administrator or their 
designee.   

 
1.10  Scope of Work Organization.  Project Scopes of Work are divided into three parts, a project 
specific section (Part 1), Part 2 which includes general descriptions of preconstruction tasks 
description, and Part 3 which includes services to be furnished after the design is accepted.  Part 1 
is attached to the contract.  The remaining Parts 2 & 3 and Attachments A, B, and C are included in 
the scope but are distributed separately from the contract. 
 
This draft scope of work has been carefully reviewed by the Department and reflects a plan of 
approach based on the known goals.  One factor determining the selection of a Consultant is the 
ability of that consultant to analyze the project goals, evaluate the work elements, and formulate a 
work plan.  This process may produce new approaches or modification to the project work 
elements.  Because of that, all consultants should be aware that the Final Scope of Work for a 
project will be produced with input from the selected Consultant. 
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SECTION 2 
PROJECT MANAGEMENT AND COORDINATION 

 
2.01  CDOT Contacts.  The Contract Administrator for this project is:                           

Peter Kozinski, P.E. 
I-70 Mtn. Corridor Management Team 
CDOT, Region 3 - Eagle                                        
P.O. Box 298                           
Eagle, CO  81631                                       
Phone:  970-328-6385                                

   Fax:  970-328-2368 
                                        

 
2.02  Project Coordination.  Coordination will be required with, but not limited to, the following 

known agencies: 
� Town of Silverthorne  
� Town of Dillon 
� Town of Frisco 
� Summit County 

 � Utility Companies (Xcel Energy, Qwest and Comcast) 
  

The Consultant should anticipate that a design that affects an agency will have to be accepted by that 
agency prior to its acceptance by the Colorado Department of Transportation.  Submittals to affected 
agencies will be coordinated with CDOT.  Above is a list of known agencies.  It should not be 
considered as complete. 

 



 
                                                

SCOPE OF WORK - PART 1 
Page 6  

 

SECTION 3 
PROJECT DESCRIPTION 

 
3.01 Background 

 
The Colorado Department of Transportation and Summit County are proposing improvements to 
the Silverthorne Interchange located along I-70 (approx. MP 205.0), US 6 (approx. MP 208.7 ), 
US 9 (approx. MP 101.6 ).  The project will extend along US 6 & US 9 to the extent necessary to 
improve the Interchange.   
 
The Consultant shall evaluate existing and future traffic conditions and provide improvement 
recommendations in a feasibility study.  After the feasibility study is complete; logical projects 
will be identified including interim, shelf and future.  Recommendations should include pedestrian 
access and mobility.       
 
Major project constraints include the Straight Creek, The Blue River, and existing retaining walls. 
There are existing bridges at I-70 Interchange and The Blue River.  
 
In addition to the interchange improvements, the I-70 ramps shall be evaluated.   
 
CDOT will complete the required environmental processes necessary to determine categorization 
consistent with the NEPA process.  If it is determined that the project qualifies for a Categorical 
Exclusion (CAT-X), CDOT will complete the Environmental clearance, in which case it is 
estimated the CAT –X will be completed within 1 -1 ½ years and should maintain a shelf life of 3 
-5 years.    If it is determined that an EA or an EIS is required, the responsibility for the NEPA 
process will be determined at that time.  Preliminary design is required prior to determine the 
categorization.       
. 
3.02  Project Limits   I-70 (approx. MP 205.0), US 6 (approx. MP 208.7 ), and US 9 (approx. MP 
101.6 ).  
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3.03  Work Elements 
 
Using the recommendations of the Feasibility Report; develop preliminary and final construction 
plans, specifications, and cost estimate for advertisement. The work will include but not be limited 
to the following:   

 
 a.  Public Relations/Design Open House Conduct at least one public open house to present the 

viable alternatives on the improved geometry.    From 
information gathered at this open house and other 
sources, make modifications to the recommended 
improvements. Proceed with the final design of the 
project including any and all work necessary.  
Conduct monthly design progress meetings with 
stakeholders (i.e. government agencies, land owners, 
businesses, etc.) 

 
 b.  Environmental Clearances The date of the final environmental clearance is 

subject to the recommendations of the Feasibility 
Report. Additional clearances/plans such as the 
wetland mitigation and erosion control/storm water 
management plan shall be prepared by consultant. 

 
 c.  Survey Consultant shall be responsible for converting the 

survey into CDOT format.  If additional survey is 
needed, consultant shall be responsible for collecting 
the data and combining the surveys. 

 
d.  Roadway Design    Complete roadway design through advertisement, 

including all aspects of geometry, walls, signing, 
lighting etc.  Develop a detailed matrix of 
alternatives; including various configurations, 
alignments, walls, costs, aesthetics, constructability, 
etc.   

 
e.  Structural Design     Complete structural design for construction plans, 

including selection of structure type. Develop a very 
detailed matrix on the structure selection including 
structure type, span length, number of piers, and cost 
to assist with the final selection. This matrix will take 
into account constructability and the visuals impacts 
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of the structures selected.  Develop photo renderings 
of alternative.   

  
 f.  Specialized Design Complete all specialized design elements necessary to 

complete the roadway and structural design such as 
traffic, hydraulics, geotechnical, etc.   

  
 g.  Geotechnical Design Complete all necessary on-site investigations and 

subsurface investigations for the roadway and 
structure design including deep drilling for the 
bridges and walls.   

  
 h.  Administrative Support Provide clerical and word processing support as well 

as assist with open house exhibits and meetings. 
  
 i.  Traffic Control/Construction Phasing Develop plans and specifications for traffic control 

and construction phasing (i.e. signs, striping, etc.). 
  
 k.  Right of Way Support Develop CDOT compliant ROW plans, identify 

property and easement owners, determine areas, 
prepare legal descriptions, and assist with ROW 
acquisition.     

 
 l.  Landscape Plans Develop landscape plans and specifications that 

combine design criteria such as sight distance with 
the Town’s aesthetic preferences.    
 

 m.  Context Sensitive Design  Apply the Context Sensitive Solution (CSS) approach 
developed for the I-70 Mtn. Corridor.  Additional 
public and private meetings may be required.  

 
 n.  Schedules   Develop and maintain a resource loaded Critical Path 

Method Schedule with agreed upon milestones.  
Develop and maintain a drawdown schedule show 
past and projected expenditures. 
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SECTION 4 
KNOWN EXISTING FEATURES 

 
4.01  Major Structures F-12-S (I-70/US6&9 EB), F-12-R(I-70/US6&9 EB), F-12-Y (Blue River 

EB) and F-12-X (Blue River WB).  Additional minor structures may be impacted. 
 

4.02  Utilities  Contact U.N.C.C. at 1-800-922-1987. (Xcel Energy, Qwest and Comcast) 
 

4.03  Irrigation Ditches Unknown if irrigation ditches exist.  Location and owners shall be 
determined by consultant. 

 
4.04 Railroads No know Railroad properties exist; consultant shall verify. 
 

 
Note: The above is a list of the known features in the area.  It should not be considered as 
complete. The Consultant should be alert to the existence of other possible conflicts. 
 

 
SECTION 5 

ITEMS TO BE FURNISHED BY CDOT 
 

5.01 CDOT Manuals, Specifications, Standards, etc. can be obtained from CDOT Printing and 
Visual Communications Center (303-757-9214).  A moderate fee, determined by document 
size, will be charged.  Electronic Files of applicable CDOT standards and forms specified in 
this document will be provided free of charge. 

 
5.02 Project Specific Items 

   As constructed roadway and structure information for: 
 F-12-S (I-70/US6&9 EB), F-12-R(I-70/US6&9 EB), F-12-Y (Blue River EB) and F-12-
X (Blue River WB) 
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 SECTION 6 
 GENERAL INFORMATION 
 

6.01  Authorization to Proceed.  Work will not commence until the written Notice-to-Proceed is 
issued by the State with certification from the Consultant that the work will be completed 
within the allotted time.  The time charged will be exclusive of time lost for: 

 
a. Reviews and Approvals. 
b. Delays in not receiving responses/direction. 
c. Work may be required, night or day, on weekends, on holidays, or on split shifts. 

 
CDOT must concur in timed lost reports prior to the time lost delays being subtracted from 
time charges. 

 
6.02  Project Coordination.  The routine working contact will be between the CDOT Project 

Manager (CDOT/PM) and the Consultant Project Manager (C/PM) as defined in Attachment 
C.  Each Project Manager will provide the other with: 

 
a. Written synopses or copy of their respective contacts (both by telephone and in person) 

with others. 
b. Copies of pertinent written communications 

 
6.03  Routine Reporting and Billing.  The Consultant will provide the following on a routine 

basis: 
 

a. Coordination of all contract activities by the C/PM 
b. The periodic reports and billings required by CDOT Procedural Directive 400.2 

(Monitoring Consultant Contracts). 
c. Minutes of all Meetings:  The minutes will be completed and will be provided to the 

CDOT/PM within five (5) working days after the meeting.  When a definable task is 
discussed during a meeting, the minutes will identify the "Action Item", the agency 
responsible for accomplishing it, and the proposed completion date. 

d. In general, all reports and submittals must be accepted by CDOT prior to their content 
being utilized in follow-up work effort. 

  
6.04  Personnel Qualifications.  The Consultant Project Manager (C/PM), must be approved by the 

CDOT Contract Administrator.  Certain tasks must be done by Licensed Professional 
Engineers or Professional Land Surveyors who are registered with the Colorado State Board 
of Registration for Professional Engineers and Land Surveyors.  National Institute for 
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Certification in Engineering Technology may be required for project inspectors and testers (if 
applicable). 

 
6.05  CDOT Computer/Software Information.  The primary hardware used by CDOT is a DEC- 

VAX system, and the types of software are: 
 

Earthwork-  InRoads  
Drafting  MicroStation  
Survey-  InRoads TMOSS (developed by CDOT to convert topographic survey to 

design format)     
Geometry-  CDOT COGO (Coordinate Geometry) 
Bridge-  Staff Bridge software shall be used in either design or design check 
Estimating-  Trns*port (to be handled by CDOT).  Bid items to be provided to CDOT in 

a compatible file format (i.e. Estimator) which will be imported into 
Trns*port.   

Specifications- Microsoft Word 
Scheduling- MS Project 
Misc.-  MS Works, Excel, Power Point 

 
6.06 Computer Data Compatibility.  CDOT presently utilizes two data formats which  

Consultants shall be required to use for submitting survey, photogrammetry, and design data:  
InRoads TMOSS (Topography) Modeling Survey System and InRoads. 
 
The data format used by the Consultant to submit surveying and photogrammetric data shall 
be as determined by the CDOT/PM in coordination with the respective Region PLS.  The data 
format for submitting design computer files shall be compatible with the CDOT InRoads 
program.   Preliminary and final design shall be submitted to CDOT electronically. 
 
The Consultant shall immediately notify the CDOT/PM if the firm is unable to produce the 
desired format for any reason and cease work until the problem(s) is (are) resolved. 
 
Refer to Part 2 Section 2, Submittals, for additional information regarding the InRoads and 
InRoads TMOSS formats and the acceptable transmittal media.   

 
6.07  Project Design Data and Standards 

 
a. General.  Attachment A is a list of technical references applicable to CDOT work.  The 

Consultant is responsible for ensuring compliance with the listed references.  Conflicts 
in criteria shall be resolved by the CDOT/PM. 
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b. Specific Criteria.  Attachment B is a list of specific project criteria.  The list is 
comprehensive and may include items that are not required for a tasks defined in this 
scope.  The Consultant shall submit the pertinent criteria to the CDOT/PM at one of the 
periodic progress meetings prior to initiating design. 

 
c. Construction Materials/Methods.  The materials specified for construction and any 

indicated construction methods will be selected to minimize the initial construction and 
long-term maintenance cost to the State of Colorado.  Non-typical construction materials 
and methods must be approved in writing by CDOT. 
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SECTION 7 
WORK ACTIVITY ASSIGNMENTS 

 
This list establishes the consultant's individual task responsibility.  The consultant shall maintain the  

ability to perform all work tasks which are indicated below by an 'X' mark in the consultant column, in 
accordance with the forms and conditions of Part 2, Part 3, and the applicable CDOT standards.  Selected 
work tasks shall be assigned only after coordination and consultation with CDOT.  The Consultant is also 
responsible for coordinating the required work schedule for those tasks accomplished by CDOT and other 
agencies. 
 
PRECONSTRUCTION - See Part 2 for Task Descriptions. 
 

CDOT/OTHER   CONSULTANT 
 
A.  Project Initiation and Continuing Requirements: 
 

1. Initial Project Meeting                 x                
2. Review Environmental Mitigation  

Requirements      x          x                
3. Independent Design Review                x                
4. Project Schedule                  x                          
5. Develop Design Criteria                x                
6. Initiate Survey                  x                
7. Right-of-Entry and Permits                x                
8. Traffic Control                  x                
9. Initial Submittals                  x                
10.  Progress Meetings                 x                
11.  Structure Review Meetings                 x                          
12.  Project Management                 x                

 
B. Project Development: 
 

1. Communication and Consensus Building 
a. Contact List                 x                
b. Public Notices/Advertisements                x                 
c. General Meetings  _____     x                

(1) Small Group                x                
(2) General Public                x                
(3) Project Review                x                

d. Communication Aids                x                



 
                                                

SCOPE OF WORK - PART 1 
Page 14  

 

 
 
CDOT/OTHER   CONSULTANT 

(1) Graphics Support                x      
(2) Newsletter                 x      
(3) Wall Displays                x           
(4) Study Model                x                
(5) Local Office                                  

 
 2. Project Review Team                  x                
 3. Route Location Surveys                 x                
 

a. Presurvey Conference                x                 
b. Survey Data Research                x                 
c. Secure Rights of Entry                x                 
d. Project Control Survey 

(1) Locate or establish HARN Stations     x         x                 
   (2) Monumentation     x         x      
   (3) Project Control     x          x                

e. Photogrammetry 
(1) Camera Calibration Report                                   
(2) Flight Plan                                    
(3) Flight                           
(4) Contact Prints                                    
(5) Negatives                                    
(6) Enlargements                                    
(7) Photo Index                                    
(8) Supplemental Survey (wing points)                                   

 
f. Supplemental Surveying                 x                
g. Accuracy Tests                  x                 
h.    Review (by Registered  

Professional Land Surveyor)                 x                
i. Reviewed (by Registered 

Professional Land Surveyor)                                   
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       CDOT/OTHER   CONSULTANT 
4. Conceptual Design 
 

a. Urban Planning and Aesthetics                x                          
b. System Feasibility for Interchanges                 x       

  c. Alternatives Analysis                x                 
d. Final Alternatives Reports                x                 
e. Interchange Approval Process                 x                

 
5. Data Gathering Analysis, and Mitigation Development   

 
 a. Traffic Related   

   (1) Traffic Study                  x                
(2) Accident Study                 x                
(3) Noise Study                  x       
(4) Air Quality                  x                 
  (a) Air Quality Monitoring                 x                

(b) Air Quality Analysis                 x                 
(5) Alternate Transportation Sys.                 x                 

 
b. Archaeology 

(1) Gather Data & Analysis   x             x                
(2) Mitigation Implementation   x             x                 
        

c. Paleontology 
(1) Gather Data & Analysis   x              x               
(2) Mitigation Implementation   x              x               

 
d. Initial Geology Investigation   x              x               
 
e. Water Quality 

(1) Quality Analysis   x              x               
(2) Quality Monitoring   x              x               

 
f. Ecological Assessment   x              x                
 
g. Historical 

(1)Historical Bridge Clearance   x              x                
(2)Historical Study & Clearance   x              x                 
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     CDOT/OTHER   CONSULTANT 
 
h. Floodplain and Drainage Assessment                  x                
 
i. Right-of-Way 

(1) Early ROW                   x                
(2) ROW Review   x             x                

 
j. 4(f)/6(f) Activity 

   (1) Evaluation    x             x       
(2) Clearance/Concurrence   x             x                

 
k. Threatened and/or Endangered Species 

(1) Determination of Presence   x             x      
(2) Implement Mitigation   x             x                

  
l. Wetlands 

(1) Wetlands Determination    x             x               
(2) Wetlands Findings Report    x             x               

 
 
m. Hazardous Materials 

(1) Field Search   x              x               
(2) Research    x              x               
(3) Conduct in-situ tests   x              x               
(4) Analyze and Assess Impacts   x              x               

 
n. Existing Roadway/Major Structure                 x               
o. Construction Requirements                 x               
p. Aesthetic Considerations                 x                         
q. Utilities                   x                
r. Economics                                    
s. Farmlands                                    
t. Energy Usage                                   

 
6. Environmental Assessment (EA) Process                                  
7. Environmental Impact Study (EIS)Process                                  
8. Design Report Process                  x                
9. Obtain Permits                   x                
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       CDOT/OTHER   CONSULTANT 
C. Preliminary Design: 

 
1. Design Field Surveys 

a. Presurvey Conference     x         x                     
b. Survey Data Research     x         x                     
c. Secure Rights of Entry     x          x            

   d. Project Control Survey          
(1) Locate or Establish HARN Stations     x          x                     
(2) Monumentation     x          x                     

   (3) Local Project Control     x          x                    
e. InRoads TMOSS Survey     x          x                      
f. Terrain Survey      x          x                     
g. Utility Survey      x          x                     
h. Hydraulic Survey                x                     
i. Material Survey                x                     
j. Supplemental Surveying                x                    
k. Survey Report      x          x                     
l. Accuracy Tests      x          x                     
m. Review (by Registered Professional Land Surveyor)     x          x          
n. Wetland Boundary               x           

  
 2. Traffic Engineering                x                    
 
 3. Materials Engineering               x                     

a. Preliminary Soil Investigation              x                    
b. Pavement Rehabilitation              x                    
c. New Pavement Structure              x                    
d. Pavement Justification              x                    
e. Pavement Design Report              x                    
f. Existing Bridge Investigation              x                    
g. Foundation Investigation              x                    

 
 4. Hydrology/Hydraulics Engineering 
  a. Hydrology                x                     
  b. Hydraulics                x                    

c. Preliminary Hydraulics Report              x                    
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       CDOT/OTHER   CONSULTANT  
 5. Utility Coordination 

a. Location Maps               x                  
b. Reviews and investigations              x                  

(1) "Potholing"-Excavation              x        
(2) "Potholing"-Surveying Utility Locations              x                  

c. Relocation recommendations              x                  
d. Ditch Company coordination              x                  

 
 6. Roadway Design and Roadside Development 

a. Roadway Design               x                  
b. Roadside Development              x                           

(1) Guardrail and delineator              x                  
(2) Landscaping              x                  
(3) Sprinkler Systems/Liquid Anti-Icing              x        
(4) Sound Barriers              x                  
(5) Bike paths               x                  
(6) Truck Escape Ramps                                  
(7) Rest Areas                                   
(8) Safety analysis               x                  

     
c. Lighting Plan               x                  

 
 7. Right-of-Way 

a. Research                  x                  
b. Ownership Map                 x                  

 
 8. Major Structural Design 

a. Structural Data Collection              x                  
b. Structure concept study              x           
c. Value Engineering               x                  
d. Structure Selection Report                x                  
e. Foundation Investigation Request              x                  

 9. Construction Phasing Plan              x                  
 10. Preparation for the FIR               x                  
 l1. Field Inspection Review              x                  
 12. Post FIR Revisions               x                  
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       CDOT/OTHER   CONSULTANT 
D. Final Design: 

 
1. Project Review                x                  
2. Design Coordination               x                   
3. Utility Coordination               x                            
4. Hydraulic Design                x                  

a. Data Review               x                  
b. Storm Water Pollution Prevention Plan              x                  
c. Major Structure Channel Design              x                  
d. Final Hydraulics Report              x                  

5. Interim Plans 
a. Initiate ROW Authorization Process  x     x                 
b. Final Utility Plans              x                  
c. Final Railroad Plans              x                  

 
6. Right-of-Way

  a. ROW Plans Content    x        x                  
  b. Title Insurance and Closing Services    x        x                
  c. Authorization Plan    x        x                  

d. Appraisal Staking     x        x                  
e.   ROW Plan Revisions 

(During Negotiations)    x        x                   
 
7. Materials Engineering 

  a. Materials Data               x                  
  b. Stabilization validity              x                  

c. Stabilization Plan               x         
8. Traffic Engineering 

a. Permanent Signing/Pavement Marking Plans              x                  
b. Signalized Intersections              x                  
c. Traffic Control Plan              x                  

 
9. Roadside Planning 

a. Landscaping               x                   
b. Other                                      
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CDOT/OTHER   CONSULTANT  
 

(1) Sprinkler systems/Liquid Anti-Icing               x                           
(2) Bike paths                x        
(3) Sound barriers               x                 
(4) Truck escape ramps                                  
(5) Rest Areas                                   
(6) Guardrail and delineator               x                 
(7) Safety analysis    x           x                  

           
c. Lighting Plans                x                 

 
10. Roadway Design                 x                  
 
11.  Final Major Structural Design 

a. Structure Final Design               x                 
b. Preparation of Structure Plans 

and Specifications               x                  
c. Independent Design, Detail, and           

Quantity Check                x                 
d. Bridge Rating and Field Packages               x                 
e. Structure Final Review Plans and 

Specifications                                              
 

12. Construction Phasing Plan               x                 
 
13. Plan Preparation for FOR               x                 
 
l4. Final Office Review                x                 
 
l5. Construction Plan Package               x                 
                      

E. Corridor Management Support: 
 

1. Design Control                                    
2. Information Services                                   
3. Budget Planning Support                                  

 
F. Value Engineering                                              
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       CDOT/OTHER   CONSULTANT 
SERVICES AFTER DESIGN - See Part 3 for Task Descriptions. 
 
A. Review of Shop Drawings                                   
 
B. Construction Services 

1. Coordinate Schedule                                   
2. Provide field observation 

a. Pile driving/caisson drilling                                  
b. Major concrete pours                                  
c. Placement of girders                                  
d. Splicing of girders                                  
e. Post-tensioning duct and 

anchorage placement                                  
f. Post-tensioning operations                                  

 
3. Technical assistance    x         x                 
 
4. Submittals 

a. Diary                                     
b. Documentation/justification                                  
c. Progress reports                                   
d. Calculations, drawings, and   

specifications                                   
e. Daily time sheets                                   

 
C. Post Design Plan Modifications    x        x                  
 
D. Post Construction Services: 
 

1. Final earthwork determination                                  
2. As-built plans                                    
3. Revisions to Right-of-Way 

Plans (Excess Land)                                    
4.      Monument ROW                                     
5. Set Property Corners (Remainders)                                   
6. Deposit ROW Plans                                     

 
E. Construction Engineering                                   
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SECTION 8 
SUBMITTALS 

     CDOT/OTHER   CONSULTANT 
A.  Project Initiation and Continuing Requirements: 
 
Part 1 
6.01.b. Periodic Reports & Billings               x                 
6.01 c. Meeting Minutes                x                 
 
Part 2 
A.4 Project Schedule                x                 
A.5 Completed Specific Design               x                 

Criteria (Attachment B)               x                 
A.6 Survey Plan                x                 
A.7 Permissions to Enter (Form 730)               x                 
A.8 Traffic Control Plan               x                 
A.9 Initial Submittal of InRoads TMOSS 

and/or MOSS Compatible Data               x                 
A.9 Initial Submittal of an 

Original Plan Sheet               x                 
 
B.   Project Development: 
 
B.1.a. Public Communication Contact List               x                 
B.3. Route Location Survey: 

� Electronic Survey Files               x                 
� Survey InRoads TMOSS Data               x                 
� Monument Records               x                 
� Control & Monumentation Plan Sheets               x                 
� Aerial Photography Index Map Sheets                                  
� Aerial Photography Contact Prints                                  
� Aerial Photography Negatives                                   
� Photogrammetry 

Electronic Data                                  
Base Map Sheets                                  
Base Map Index Sheet(s)                                  

� Rectified Photos with Mylar Originals                                  
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     CDOT/OTHER   CONSULTANT 
B.4.b. System Feasibility Study                                  
B.4.d. Final Alternatives Report                                  
B.4.e. System Feasibility Study                                  
B.5.a.(3)(d) Noise Assessment Report               x                 
B.5.a.(4)(b) Air Quality Report               x                 
B.5.b.(2) Archaeology Survey Report & Mitigation Plan    x         x                 
B.5.c.(2) Paleontology Preliminary Report 

& Mitigation Plan    x         x                  
B.5.e.(1) Water Quality Report               x                 
B.5.f.(5) Ecology Report     x         x                  
B.5.g.(1) Historical Bridge Clearance or Mitigation Plan    x         x                 
B.5.g.(2) Historical Cultural Resources Report    x         x                 
B.5.h.(5) Floodplain and Drainage Assessment 

Report & Mitigation Plan    x         x                 
B.5.i.(2)(b) ROW Report     x         x                 
B.5.j.(2)(e) 4(f)/6(f) Mitigation Plan    x         x                 
B.5.k.(1)(c) Threatened and/or Endangered 

Species Assessment    x         x                 
B.5.l.(2)(b) Wetlands Findings Report    x         x                 
B.5.m.(4) Hazardous Materials Findings    x         x                 

Environmental Assessment (EA)                       
B.6.a.(3) Preliminary EA                                   
B.6.d.(3) Certified Verbatim Transcript                                  
B.6.e. Finding of No Significant 

Impact (FONSI)                                   
Environmental Impact Statement 

B.7.a.(2) Draft EIS                                    
B.7.d.(3) Certified Transcript 

of Meeting                                    
B.7.e. Final EIS                                    

Design Report Process 
B.8.b. Preliminary Design Report                x                  
B.8.e. Final Design Report                x                  
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    CDOT/OTHER   CONSULTANT 
Permits: 

 
B.9.a.  � 401 Permit    x            x                  
B.9.b.  � 402 Permit    x            x             
B.9.c.  � 404 Permit    x            x                  
B.9.d.  � Wildlife Certification    x            x                  
B.9.e.  � NPDES Storm Water Permit    x             x       
 
C.   Preliminary Design: 

 
C.1. Electronic Survey                x                    
C.2.g. Traffic Data & Recommendations               x                   
C.3.a.(4) Soils Investigation Report               x                   
C.3.e. Pavement Design Report               x                   
C.3.f. Existing Bridge Condition Report               x                   
C.3.g.(6) Foundation Investigation Report               x                   
C.3.g.(7) Engineering Geology Plan Sheet(s)               x                   
C.4.c. Preliminary Hydraulics Report               x                   
C.5.c. Utility Relocation  

Recommendations               x                   
C.5.d. Ditch Structure Plans               x                   

 
Part 2   
Right-of-Way: 
 
C.7.a. Memoranda of Ownership               x                   
C.7.b. Preliminary Ownership Map                       

(include in the FIR plan set)               x                   
C.8.c.    Structural Selection Report               x                   
C.8.d. Foundation Investigation 

Request                                            
C.10.c Preliminary Cost Estimate               x                   
C.10.d. FIR Plan Set                x                   
C.11.e. List of Deviations from Standard 

Design Criteria                x                   
C.12. Corrected FIR Plan Set               x                   
D.4.d. Final Hydraulics Report               x                   
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     CDOT/OTHER   CONSULTANT 
D.   Final Design:    
                    
D.5.a. ROW Authorization Plans   x          x                 
D.5.b. Final Utility Plan Set               x                 
D.5.c.(4) Final Railroad Plan Set               x                 
D.5.c.(5) PUC Exhibit                x                 
 
Right-of-Way: 
 
D.6.b.(4) Area Calculations     x         x                 
D.6.b.(5) Authorization Plans    x         x                 
D.6.b.(6) Legal Descriptions    x         x                 
D.7.c. Stabilization Plan                x                 
 
Traffic Engineering: 
 
D.8.a. Signing/Pavement Marking Plans               x                 
D.8.b. Signal Warrants                x                 
D.8.b. Signalized Intersection Plans               x        
D.8.c. Traffic Control Plan               x                 

Roadside Planning 
D.9.a.(6) Landscaping Plans & Specs.               x                 
D.9.a.(7) Certification of plant 

Availability                 x                 
D.9.b. Sprinkler System Plans & Specs.               x                 
D.9.b. Bike path Plans & Specs.               x                  
D.9.b. Sound Barrier Plans & Specs.                                  
D.9.b. Truck Escape Ramp Plans & Specs.                                  
D.9.b. Rest Area Plans & Specs.                                  
D.9.c. Lighting Plans                x                 
D.11.c. Structure Final Review Plans 

and Special Provisions               x                 
D.12. Construction Phasing Plan               x                 
D.13.d. FOR Plan Sheets and Special 

Provisions                 x                 
D.13.e. FOR Cost Estimate               x                 
D.15.a. FOR Revised Plans and 

Special Provisions               x                 
D.15.c. Final Review Revisions               x                 
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     CDOT/OTHER   CONSULTANT 
 
Construction Plan Package: 

                      
D.15.d.(1) Roadway Design Data Submittal               x                    
D.15.d.(2) Major Structure Design Final Submittal               x                   
D.15.e. Record Plan Sets                x                   

 
 

SECTION 9 
CONTRACT CONCLUSION 

 
9.01  Supplemental Work.  It is anticipated that this contract will be supplemented for: 

 
� Completion of the "as-built" plans and/or final ROW plans 

 
9.02  Contract Completion. This Contract will be satisfied upon acceptance of the following items 

if applicable: 
 

� Project Schedule 
� Project Progress Meeting Minutes 
� Traffic Control Plan(s) 
� All Documents Found In Research 
� All Permission to Enter Forms    
� Monumented & Surveyed Ground Control Diagram(s) 
� Legally Deposited Control Survey Diagram(s) 
� Digital InRoads TMOSS Data        
� Ownership Map 
� Original Field Notes 
� Survey Report (Including monument recovery forms) 
� Monumented and Sealed ROW Plans 
� Legally Deposited Survey Plans 
� Legal Descriptions (Signed and Sealed) 

 
and the completion of review of contract submittals. 

 
 
 


